
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:43 PM

Run date

Time

Reviewer: Wilcox, Jason 31-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 015 Date: 05-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 178

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on the top plates , & lower vertical
stiffeners welding between E - 1 & E - 2 . Crews started at 7:00 AM.

All the welding crews on the lower plates had to grind the back of the 1st weld on the vertical
stiffeners . Crews had to prepare their tools & equipment . They started to grind , & clean the welds at 7:15
AM. Crews were done at . 8: 30 AM . Steven McConnell had to MTed all 18 stiffeners . He started at 7:20
AM. He was done at 9:30 AM.

After that , Jinquan , Sangtao , & James had to calibrate the welding machines , heat the welding
areas . Crews had to weld D 1 , D 2 , D 5 , D 11 , D 13 , & D14 vertical stiffeners , & 0.25 meter long on
the lower plates between D 18 & D19 .

James had to work on D 1 , & D 2 . Vertical stiffeners . He started the 1st pass on D 1 at 10:40
AM. He was done at 1:00 PM. He started on D 2 at 1:15 PM. He was done at 4:30 PM.

Jinquan had to work on D 11 , D 13 , & D 14 vertical stiffeners . He started his 1st pass on D 14 at
8:55 AM. He was done at 11:15 AM. He started on D 13 at 11:35 AM. He was done at 3:00 PM.

Jinquan was ready to work on D 11 when the heating unit hose blew up . Jordan , Lloyd , & Chun
had to clean the area , & change the hose . He started on D 11 at 4:00 PM.

Jordan had to finish D 11. He started after Jinquan at 4:40 PM. He was done at 5:40 PM.

Sangtao had to work on lower plates . He had to weld the remaining 0.25 meter on the lower plates
between D18 & ( D 19 ) the North side wall . He started at 8:35 AM. At 12:00 PM. The QC , & QA
rejected the weld because of porosity . No extra work was done on that part .

In the afternoon , Sangtao had to work on D 5 vetical stiffener . He started at 1:30 PM. He was
done at 4:15 PM.

Jordan , James , & Kenneth had to work with all crews . Crews had to clean , grind , heat the
welding areas , monitor the heat , supply materials , & work with the inspectors .

Bernie , Scott , Steven , Michael , & Gary were on the site . Ernie , Gary , Lloyd , Chun , Jinquan , &
Sangtao left at 5:15 PM. Jordan , James , & Steven at 5:50 PM.

The top plates welding crews had to set up the submerged arc machines , grind , & clean the welds
. Crews started at 7:10 AM. They were done at 8:40 AM. Crews started the 1st pass at 8:45 AM.

At 12:00 PM. Rory had completed 2 passes ( From the center of the top plate going South ) .
Jeremy had completed 2 passes ( From the center of the top plate going North )

At 5:00 PM. Rory had completed 5 passes , & Jeremy had completed 4 passes .
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Mitch & Kenneth had to work with both crews . They had to monitor the heat , clean , grind ,
vacuum , & handle the welding machines . Crews were done at 5:15 PM. They had to wrap up their tools &
equipment . Crews left at 5:30 PM.

Check Rick Benttcourt , Mike Foreder , & Dan Reyes reports for all activities on the top plates .
Jim , Tom , Rick , Dan , Mike & Michael were on the site at all time .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0050562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2084

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SANGTAO HUANGIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

APP LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM JORDAN HAZELAARIronworker 8.00 2.50 0.00 10.50

JNM JINQUANG HUANGIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM Chun FIronworker 8.00 2.00 0.00 10.00
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